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概  要

近年、自然資本や生物多様性に関する情報開示やリスク管理の重要性が高まる中、建設事業においても事
業地の生物多様性リスクを早期に把握することが求められている。そこで、環境省の環境アセスメントデー
タベース（EADAS）に収録されたオープンデータを活用し、建設事業を対象とした生物多様性リスクの一次
スクリーニング手法を構築した。生物多様性関連の40レイヤーを「法令等リスク」「脆弱性リスク」「代替不
可能性リスク」の3区分に整理し、GISによるレイヤー抽出結果や工種等に基づいて点数化することで、リスク
レベルを4段階（レベルⅠ～Ⅳ）で自動判定する仕組みとした。判定基準は、過去の事業事例54件を使用し、
工種や地域特性を考慮して設定した。その結果、比較的高額な生物関連対策費用を要した事例は概ねレベル
Ⅲ以上に分類され、本手法が保全措置を要する生物多様性リスクの高い事業の抽出に有効であることが示さ
れた。本手法は、評価者の専門知識の有無にかかわらず、事業の上流段階における効率的かつ統一的なリス
ク評価を可能とするものである。

With increasing attention to natural capital and biodiversity disclosure and risk management, the early 

identi�cation of biodiversity risks has become an important challenge in construction projects. This study 

developed a primary biodiversity risk screening method for construction projects using open data from the 

Environmental Impact Assessment Database System (EADAS) provided by the Japanese Ministry of the 

Environment. Forty biodiversity-related spatial layers were organised into three categories: Regulatory 

risk, Irreplaceability risk, and Vulnerability risk. By scoring GIS-based screening results together with 

project attributes (including construction type), biodiversity risk was automatically classified into four 

levels (I-IV). Assessment criteria were derived from 54 past project cases, considering both project types 

and regional characteristics. Validation results indicated that projects associated with relatively high 

biodiversity-related mitigation costs were generally categorised as Level III or above, demonstrating the 

effectiveness of the proposed method in identifying projects requiring more detailed consideration. The 

proposed approach enables ef�cient and consistent biodiversity risk assessment during the early stages of 

project development, irrespective of the evaluator's ecological expertise.




